Earthwork planning and visualisation of time-location information in road construction projects by Shah, RK
Journal of Advanced College of Engineering and Management, Vol. 1, 2015, Advanced College of Engineering and Management            1 
 
Jacem, Vol. 1, 2015                                        Earthwork planning and visualisation of time-location information in road construction projects   
EARTHWORK PLANNING AND VISUALISATION OF TIME-LOCATION 
INFORMATION IN ROAD CONSTRUCTION PROJECTS 
R. K. Shah 
Senior Lecturer, School of the Built Environment, Faculty of Technology and Environment, Liverpool John 
Moores University, Liverpool, L3 3AF, United Kingdom  
Email: r.shah@ljmu.ac.uk 
 
ABSTRACT 
Accurate information of locations from visual aspect is vital for efficient resource planning and managing the workspace 
conflict in earthworks, which are missing in the existing schedules. Hence, the construction managers have to depend on the 
subjective decisions and intangible imagining for resources allocation, workspace and progress monitoring in earthworks. 
This has caused uncertainties in planning and scheduling, and consequently delays and cost overruns of projects. To 
overcome these issues, a framework of prototype model was developed using the theory of location-based planning. This 
paper focuses on case study experiments to demonstrate the functions of the model, which includes automatic generation of 
location-based earthwork schedules and visualisation of cut-fill locations on a weekly basis. The experiment results 
confirmed the model’s capability in identifying precise weekly locations and visualising the time-space conflict at the 
earthwork operations. Hence, the paper concludes that the model is useful to improve site productivity and reduce production 
cost of earthworks in the projects like roads and railways.  
Keywords: Earthworks, cut-fill, location-based scheduling, productivity, visualisation  
 
1.0 Introduction 
In comparison with other production industries, the construction industry has distinctive features in 
terms of one-off projects, site production, and temporary organisation [1]. The planning and 
scheduling process of a construction project is a challenging task and the decisions taken in this stage 
have the foremost impact on the successful execution of a project from its early conceptual stage to 
the project completion and operational stage [2]. Planning and scheduling involve careful allocation 
of resources, particularly along linear construction projects when and where necessary throughout the 
construction operations. Failure to decide on the optimum work activities with the required resources 
from location aspects have an adverse impact on the project cost, time, quality, space conflicts, and 
safety of site works in the construction projects [3].  
Arditi et al. [4] suggested that earthworks projects require a separate planning task for each project 
due to the distinctive characteristics of earthworks. The effective application of planning and 
scheduling techniques: such as CPM and PERT are limited because the activities associated with 
linear construction projects like roads, railways and pipelines are fundamentally different from the 
general building and housing projects. Most of the activities in road projects are linear activities and 
needs linear scheduling method. A linear scheduling method has the potential to provide significant 
enhancement in terms of visual representation from the location aspects, and to progress monitoring 
because the method allows the project schedulers and construction managers to plan road construction 
projects visually and determine the controlling activity path and locations [5]. Hence, a new 
methodology with a computer-based model is introduced in this paper to overcome the above issues.  
This paper presents a computer-based prototype model that generates automatically location-based 
earthwork schedules, and provides a platform for visualising the scheduling information of earthworks 
from the location viewpoints, particularly in linear construction projects like road and railways. The 
research devises a decision-support tool that aids to the construction and planning managers, mainly 
in resource scheduling and progress monitoring more effectively, and assists them in communicating 
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the scheduling information from the location aspects throughout earthwork operations. In this paper, 
the location-based scheduling is dubbed as “time-location plan”. The remainder of the paper outlines 
literature review, design a conceptual framework, and details of the prototype model development that 
includes inputs, processes and outputs. The key outputs of the model are automatic generation of 
location-based schedules (time-location plan and time-space congestion plan) with optimised 
quantities of earthworks, particularly in the linear construction projects. Finally, case study 
experiments from a road construction project was used to demonstrate the purposes of the model. 
2.0  Literature review  
Generally, at the early stages of construction project, earthworks take place and they have unique 
characteristics, particularly in linear construction projects like roads, railways and pipelines. They 
constitute a major component in construction and absorb high costs, and there is a need to deal with 
haul distances for balancing cutting and filling quantities of earthworks in a cost effective approach 
[6]. For example, a study of 145 road projects found that earthworks constituent was represented 
around 19.58% of the monetary value of the project [7]. The earthworks activities also have direct 
effects in the sequencing of the rest of road activities since earthwork contributes higher percentage in 
a project monitoring value. Hence, decisions taken during the planning stage of the earthwork 
operations have high impact on the overall performance of the project [3].  
Mattila and Abraham [8] stated that the subjective division of the repetitive activities from location to 
location, the inability to schedule the continuity of resources and display the  activity rates of 
progress,  and failure to  provide any information of the performed works on a project are the key 
limitations of the Critical Path Method (CPM) . Mawdesley et al. [3] pointed out that CPM networks 
are more suitable for large complex projects, however, line of balance and linear scheduling methods 
are more practical for the repetitive and linear construction projects. A linear schedule is used to 
reduce the interruption of continuous or repetitive activities, to maintain resource continuity, and to 
determine locations of the activities on any given day from the schedule.  
Arditi et al. [9] (2001) suggested that the line of balance technique is an example of linear scheduling 
method, which is based on the hypothesis that the productivity for an activity is uniform or linear. In 
other words, the productivity (production rate) of an activity is linear when time is plotted on the 
vertical axis, and location of an activity on the horizontal axis (or vice versa). The production rate of 
an activity is the slope of the production line, and is expressed in terms of units/linear meter per time. 
Scheduling methods such as line of balance, repetitive scheduling method, time-location matrix 
model, time-space scheduling method, linear scheduling methods, time-distance diagram and linear-
balance diagram are known as ‘location-based scheduling’. These methods are based on the theory of 
location-based planning in the management of construction projects [10, 11]. This method is 
important because it provides vital information of working locations throughout the earthwork 
operations, with the aim of reducing the dependency on the subjective decisions. The correct working 
locations and timing assist construction managers and planners in resource planning, mobilisation of 
heavy equipment at require locations and controlling site progress more effectively from location 
aspects. The linear scheduling methods, however, do not provide exact information of working 
locations and time throughout the earthwork construction.  
Kenley and Seppanen [10] pointed out that there are mainly two types of scheduling methodologies: 
an activity-based and a location-based methodology. The location-based methodology is also sub-
divided into two types: unit-production and location-production scheduling. It is known as an 
alternative methodology of location-based scheduling, which is based on tracking the continuity of 
crews working on production tasks. On other hand, DynaRoad [12] developed commercial software 
for a construction schedule and controlling the earthwork activities in linear projects. This provides 
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the location-based scheduling information for a whole section but lacks to provide weekly information 
of locations. TILOS, which is time-location planning software for managing linear construction 
projects, assist in visualising the repetitive tasks from location aspects. It also provides the flow of 
scheduling data in terms of time and location on a construction plan [13]. However, existing time-
distance charts, produced by DynaRoad and TILOS do not provide weekly information of locations.  
This is imperative for effective planning of resources and reducing the space conflicts at construction 
sites. Consequently, construction mangers depend on the subjective decision for earthwork scheduling 
due to the limited information of the working locations. Taking into account previous studies, it is 
concluded that location-based scheduling, which is based on the theory of location-based 
methodology, is an effective way of representing the planning and scheduling information of 
earthwork activities in road projects.  From the reviewed literature, it was established that the existing 
time-distance chart is incapable of providing scheduling information of locations. Therefore, this 
research examined a new methodology for the automatic generation of location-based scheduling that 
is capable of providing the weekly or daily location information of earthworks. The next section 
discusses a framework of a computer-based prototype. 
3.0 Framework of a prototype  
A general specification of the framework of prototype of earthwork scheduling and visualisation is 
designed as shown in Fig 1, taking into account of the findings from the literature and industry review 
[14]. The framework is a state-of-the-art, which is designed by integrating the road design data, 
sectional quantities, productivity rates and unit cost of cut/fill quantities, and an arithmetic algorithm. 
This helps to generate location-based schedules of earthwork automatically and visualise the weekly 
scheduling information from the location aspects. The developed prototype has the capability of 
generating terrain modelling, cut/fill optimisation, weekly progress profiles, and time-space 
congestion plans, cost profiles and cost S-curves of earthworks in the linear construction projects.  
 
Fig 1 Framework of a prototype of earthwork scheduling and visualisation  
Outputs 
 Location-based schedules 
 Weekly progress and cost 
profiles with S-Curve 
 Time-space congestion 
plan 
Inputs 
 Sectional quantities of cut/fill   
 Road design data 
  Productivity rates and unit cost 
of cut/fill quantity 
 Access points and length of 
cut/fill sections in a road project 
Optimisation 
(Earthwork allocation between cut/fill 
sections) 
Construction Knowledge  
Construction techniques and local site 
access information 
Data Generation Module 
Generate coordinate data of 
earthwork profiles and locations  
Visualisation Module 
 Progress profile module 
 Cost profile module 
 Time location module 
 Time space module 
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This research, however, presented a computer-based prototype model and focused on the case study 
experiments with the model under scenarios at the construction site. A case study from road projects 
was utilised for the automatic generation of location-based schedules of earthworks using the 
algorithm underpinned in the prototype model [15]. Although the prototype model is capable of 
generating weekly progress profiles, cost profiles and S-curve, this paper discusses mainly the 
methodology and algorithm, which aid to generate location-based schedules automatically for 
earthworks. The paper also demonstrates the functions of the model with a case study experiments in 
a road project. The overall explanations of the model components:  inputs, processes and outputs are 
discussed in the next sections. 
3.1 Prototype model 
This section describes the key components of the prototype model. The sectional quantities of cutting 
or filling activities, productivity and construction site knowledge base are inputs of the model.  The 
cutting or filling quantity at each station is calculated using road design data including longitudinal 
section and cross sections. The productivity rate produced by the “RoadSim” simulator is integrated 
into the model as a main input. The soil characteristics, types of available equipment sets, haulage 
distance of soil, access road conditions and working efficiency of crew were incorporated within the 
“RoadSim” simulator. However, earthwork for rock excavation is excluded from this study since the 
nature of rock excavation is fully different from the normal earthwork operations. The construction 
knowledge encapsulated from planners and managers was utilised to select the right construction 
methods under different terrain conditions and soil characteristics considering the available equipment 
sets for earthworks. The site operational rules and knowledge allow in establishing the sequential 
relationships amongst listed work activities during the construction operations. The knowledge and 
operational rules were incorporated within algorithm for the generation of a location-based schedule.   
Moreover, an optimisation algorithm was also developed and integrated with the model for optimum 
allocation of earthworks and the movement direction between cuts and fills, borrows to fills or cut to 
landfills considering economical haulage unit costs. The optimisation algorithm was designed by 
integrating the characteristics of mass haul diagram, unit cost simulated by “RoadSim” simulator, and 
Excel solver. The solver was built within MS Excel using a Simplex algorithm for linear optimisation 
problems. Before producing a location-based schedule, it is vital to identify the possible sources and 
destinations of earthwork quantities, required for filling and cutting operations in the linear projects. 
The processes of the prototype includes four modules: data generation module, visualisation module, 
cost profile module and a time-location module. Data generation module processes the input data to 
generate the coordinate data of weekly locations of the cutting and filling activities, incorporating 
different production rates. The time location module processes the coordinate data and generates 
location-based plans for earthwork activities.  The next section discusses the generation of location-
based scheduling. 
3.2 Generation of location-based earthwork scheduling 
Location-based scheduling is a planning tool, which is widely applicable in the earthwork planning 
tasks. The location-based scheduling is also known as time-distance planning, time-chainage planning 
and linear scheduling method. It enables the design and display of planning and scheduling 
information of earthwork activities in two dimensions: Location in X-axis and Time in Y-axis or vice 
versa together with topographical information of a road project. The slope of activities displayed in 
time location chart represents a rate of production of the earthwork activities.  If the slopes of planned 
activities are compared with the slope of actual activities, they provide visual information of early 
indication regarding possible of conflicts or overlap between activities during the course of activity 
progress.  
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The proposed methodology in the prototype model is original and intelligent to identify the starting 
and ending location as well as the start and end period of cutting and filling activities at planning 
stage. It also helps to find the actual information of weekly locations, which ultimately assist to 
planners and managers for planning the necessary resources more efficiently. The methodology is 
designed with an arithmetical algorithm that tracks the locations (stations) along a road section which 
are broken down into weekly or daily schedules, satisfying the linearity characteristics (start and end 
locations having equal production rate) in the earthwork operations. The equation 7 developed by 
Shah et al. [15], is being used for identification of the station numbers at each layer throughout the 
earthwork operations by incorporating the ‘variable’ productivity data. The productivity data, 
produced by RoadSim [16], used in the equation. The factors that influence the productivity of 
earthworks are incorporated within the RoadSim programme and produce hourly productivity based 
on the selected sets of resources and construction equipment.  
           (7) 
Whereas, 
Vr = Remaining earthwork quantities after progress at each week 
Vi = Quantity of earthwork at each station along the selected road section, i = 1, 2, 3……… n. 
 n = number of working stations along the road section 
 P = Productivity used to progress the earthworks 
 
This process is repeated at each layer of cutting or filling sections to achieve the remaining volume 
(Vr) at each station is equivalent to zero (at the design level of road) at the selected working sections 
along a road project. At each layer, the starting and ending stations are identified and their lengths 
between the two stations are determined by the algorithm, designed in the model with help of VBA 
programming language. These lengths, at each layer between working stations, increase from the first 
to the last layer at both cutting and filling sections of the earthwork operation.  Similarly, cutting and 
filling sections are selected according to the earthwork schedule to complete the earthwork operations 
throughout the construction of a road section. If the cutting or filling sections are longer, these 
sections are divided into manageable sections and these processes are repeated to achieve the design 
level of the road.  
In this model, two input variables: Productivity (P) of earthwork activities produced by “RoadSim” 
and working length (X) determined by “mass haul diagram” were integrated with the model to search 
the coordinate of starting and ending locations of working section. The algorithm assists to calculate 
the coordinate of working locations considering “variable” productivity data throughout the 
construction operations in a road project. Therefore, coordinates of weekly or daily locations directly 
depends on the value and unit of productivity i.e. weekly or daily productivity by assuming 40 hours 
per week or 8 hours per day as standard working time.  
The identified coordinate data of locations and time of earthwork activities are stored in a table at first 
and then exported the coordinate data by programme to generate location-based scheduling. The 
location-based scheduling has generated automatically. The automatic generated location-based 
schedule, which is key outputs of the model, provides accurate information of working locations, in 
the earthwork planning and scheduling. The location-based schedule assists to planners and 
construction managers in allowing the visualisation and analysis of the status of construction activities 
on a particular location along the road sections. The next section describes the visual function of the 
model that assist to planning in visualising the information about weekly locations and space 
congestion in earthwork operations.  
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3.3 Visualisation of time-space scheduling information 
This section presents the development of a visualisation component of the prototype model. This 
provides the visual information of earthwork scheduling, space congestion, progress profiles, and 
communicates the construction process sequences with consideration given to location aspects. The 
Visualisation Module (VM) processes the coordinate data of location-based schedules and transforms 
them into a visual format to visualise earthwork scheduling information. The VM was developed 
using the C# and VBA programming language on MS Excel platform. The required input data was 
stored in MS Excel worksheets and used as database. Several VBA macros were designed to process 
input data and generate into visual outputs of the model. The VM imports data using Structured Query 
Language (SQL) inquiry, and transforms the imported data into a visual representation of scheduling 
information of earthworks activities in a tabular and graphical format.  
A snapshot of the visual outputs of the model is shown in Fig 2, which includes weekly progress and 
cost profiles, cost S-curve, location-based earthwork scheduling information and time-space 
congestion plan.  The location-based plan provides information related to the congested locations and 
pavement activities such as sub-base, base course and top surfacing tasks (see Fig 2). The 
visualisation component also provides tabular information of starting and ending locations on weekly 
basis throughout the construction operations of earthworks and pavement. The following section 
describes a case study experiment to evaluate the model’s functions (generation and visualisation of 
location-bases scheduling information of earthworks) using site data from road project. 
 
Fig 2 Snapshot of the visual outputs of the model 
4.0 CASE STUDY EXPERIMENT 
A case study involving 1.0 kilometer of road section of lot no. 3 road project in Portugal was selected 
to demonstrate the functionalities of the model. Actual road design data including L-section and X-
section is considered, and the sectional quantity of earthwork is calculated assuming typical 
trapezoidal section at 25m intervals along the selected road section. The productivity data of cutting 
Weekly progress profiles Cost S-curves  
Weekly cost histogram 
Time-location plan  
Table of time-location data   Table of cost data   
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or filling activities is considered as a key factor that affects the construction duration, working 
locations and numbers of construction layers required to complete earthwork operations. Since the 
model outputs directly depend on the accuracy of the productivity data, the case study was run to 
compare the variation in the productivity value between actual site progress and model used value for 
earthwork activity. The case study results revealed that the actual productivity was lower by 2% 
compare to the productivity value produced by the model to generate a location-based schedule for 
earthwork activity in road projects. The outputs of the model are;  automatic generation of earthwork 
progress profiles, 4D terrain surfaces, cost profile, production S-curve and location-based schedules 
for earthwork planning and visualisation of scheduling information from the location aspects.  
A 7 km road section was selected with the assistance of a company for the validation of the time–
location plan (location-based scheduling) produced by prototype model. The duration of earthworks 
shown in a time–location plan provided by the company was compared with the duration shown in the 
time–location plan generated by the prototype model.  The comparative results including detailed 
information of weekly working lengths/locations of a road section, earthwork quantities, productivity, 
and total duration of the earthworks are presented in Table 1.  
Table 1: Comparison of between company-provided and model-generated time-location plan 
S. 
N. 
Road 
section 
Sectio
nal 
Lengt
h      
(m) 
E/W 
Qty.  
(m3) 
Cut/Fill 
Activity 
Used 
Producti
on Rate 
m3/wk 
Company-
produced Results 
Model-
generated 
Results 
Variatio
n in 
Time 
Time 
(wk) 
Location
s 
Time 
(wk) 
Locat
ions 
Time % 
1 
0+000 
to 
0+925 
925 
32,400 Cutting 
2309 
14.03 0+000  
& 
0+925 
15 
Fig 3 
6.45% 
34,433 Filling 14.91 15 0.58% 
2 
0+925 
to  
2+675 
1750 
64,700 Cutting 
3464 
18.68 0+925 
& 
2+675 
21 
Fig 3 
11.06% 
51,352 Filling 14.82 16 7.35% 
3 
2+675 
to 
3+600 
925 
23,357 Cutting 
5196 
4.50 2+675 
& 
3+600 
5 
Fig 3 
10.10% 
36,204 Filling 6.97 8 12.90% 
4 
3+600 
to  
7+000 
3400 
204,29
4 
Cutting 
10392 
19.56 3+600 
& 
7+000 
22 
Fig 3 
10.64% 
213,16
8 
Filling 19.64 23 10.81% 
 
The comparison results (presented in Table 1) show that model simulated production duration of 
earthworks is higher by 8.7% (average) than the company estimated production duration of earthwork 
for both cutting and filling operations. The duration was calculated by rounding the values for each 
cut/fill section in case of the model-generated schedule, whereas, the duration was calculated by 
dividing whole quantities with productivity (production rate) of earthworks for each section in case of 
the company produced schedule (Table 1). Figure 3 represents a time-location plan of the road 
project, which includes both the model generated time-location plan in colour limes whereas dotted 
line represents the company produced and utilised time-location plan. The plan was produced by 
dividing the road section into four sub-sections (0+000 to 0+925, 0+925 to 2+675, 2+675 to 3+600 
and 3+600 to 7+000). Each section was planned with different sets of equipment separately at 
different production rates (Table 1).  
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Moreover, several experiments about generating time-location plan for earthworks were carried out at 
lot no. 5 section in a road construction project in Portugal. The experiments revealed that the actual 
production time was lower by 2.34% than the model-simulated production time of earthworks due to 
variation of soil characteristics at the cutting sections along the road project, which is presumed as a 
minor variation in earthworks. 
 
Fig 3: The model-generated time-location plan of a 7 km road project   
Hence, it is concluded that the model-produced location-based schedules or time-location plans are 
acceptable for earthworks in road construction projects.  Consequently, these plans support in 
improving resource planning and scheduling information of weekly work locations, mobilising sets of 
construction equipment and required materials including gang size of labours from the location 
aspects.   
5.0 CONCLUSIONS 
The paper presents the development of a framework and a prototype model. The model was designed 
by integrating the road design data; sectional earthwork quantities, productivity rates and unit cost of 
cut/fill and arithmetic algorithms. The model generates automatically the scheduling information of 
weekly locations, space congestion plan and resource allocation for the earthwork projects. A case 
study experiment was run to demonstrate the functions of the model using site data from road 
projects. The experiment results revealed that the model provides weekly information of working 
locations and required resources such as quantity of materials, sets of construction equipment and 
crew size in earthwork operations.  The evaluation from road experts also recommended that the 
model is a useful tool in supporting the strategic decisions at the planning stage, and helpful to 
provide the scheduling information more precisely from the location aspects. Running various 
strategies with the model would allow optimisation of resources, including sets of construction 
equipment and crew size, suitable in the earthwork operations at particular section of a road.  
The findings from the case study experiments confirmed that the model-generated location-based 
plans are acceptable in the linear projects like roads or railways, particularly for earthworks. The 
space congestion plan helps in avoiding space congestion and the equipment being idle at a particular 
location along the road. Finally, the paper concluded that the model is a valuable decision supporting 
tool that assists to the construction and planning manager in mobilising construction equipment and 
visualising scheduling information from locations aspects. Consequently, the tool is helpful in 
resource scheduling, progress monitoring, reducing space conflicts and communicating the scheduling 
information more effectively from the location aspects in earthworks construction.  
Filling activity 
Cutting activity 
Journal of Advanced College of Engineering and Management, Vol. 1, 2015, Advanced College of Engineering and Management            9 
 
Jacem, Vol. 1, 2015                                        Earthwork planning and visualisation of time-location information in road construction projects   
REFERENCES 
1. L. Koskela, “An exploration towards a production theory and its application to construction”, 
PhD Thesis, 200, VTT Publications. 
2. F. W. Ahmed and Y. T. Walid, “A Virtual Construction Environment for preconstruction 
planning”, Journal of Automation in Construction, Vol. 12, pp 139-154, 2002. 
3. M. J. Mawdesley, W. H. Askew and S. H. Al-Jibouri, “Site layout for earthworks in road 
projects”, Journal of Engineering Construction and Architectural Management, Vol. 11(2), pp 
83-89, 2004. 
4. D. Arditi, B. O. Tokdemir and K. Suh, “Challenging in Line-of-Balance Scheduling”, Journal of 
Construction Engineering and Management, Vol. 128(6), pp 545-556, 2002. 
5. D. J. Harmelink and R. A. Yamin, “Development and application of linear scheduling techniques 
to highways construction projects”, Technical report of FHWA/IN/JTRP-2000/21, October, pp 8-
69, 2000. 
6. S. Kim and J. S. Russell, “Framework for an intelligent earthwork system Part I system 
architecture”, Journal of Automation in Construction, Vol. 12, pp 1-13, 2003.  
7. S. Castro, “Integrated simulation models applied to road construction management”, PhD Thesis, 
University of Teesside, Middlesbrough, UK, 2005. 
8. K. G. Mattila and D. M. Abraham, “Linear scheduling: past research efforts and future 
directions”, Journal of Engineering, Construction and Architectural Management, Vol. 5 (3), pp 
294- 303, 1998. 
9. D. Arditi, B. O. Tokdemir and K. Suh, “Effect of learning on line-of-balance scheduling”, 
International Journal of Project Management, Vol. (19), pp 265-277, 2001. 
10. R. Kenley and O. Seppanen, “Location based management of construction projects: part of a new 
typology for project scheduling methodologies”, Proceedings of the 2009 winter simulation 
conference, pp 2563-2570, Dec 13-16, 2009, Austin, Texas, USA 
11. R. Kenley and O. Seppanen, “Location based management for construction projects: planning, 
scheduling and control”, First edition, 2010, Spon Press, Abingdon, UK. 
12. DynaRoad, “DynaRoad: plan, schedule and control, available online at 
http://www.dynaroad.fi/pages/index.php.  2006. [Accessed at 15 Jan 2015]. 
13. TILOS, Linear Project: TILOS, available online at http://www.tilos.org/software_en.html 2009, 
(Accessed at 15 Jan 2015). 
14. R. K. Shah and N. Dawood, “An innovative approach for generation of a time-location plan in 
road construction projects”, Journal of Construction Management and Economics, 29(5), pp 435-
448, 2011. 
15. R. K. Shah, N. Dawood and S. Castro, “Automatic Generation of Progress Profiles for Earthwork 
Operations using 4D Visualisation Model, Journal of Information Technology in Construction, 
Vol (13), pp 491-506, 2008. 
16. S. Castro and N. Dawood, “Automating road construction planning with a specific-domain 
simulation system”, ITcon Vol. 14, p556-573, 2009.  
 
 
